

Waste Management Implementation Plan 2015-2016

Strategy referred to	Sub-Area	Action	Start Time	End Time	Status	Cost	Policy Objective	Strategy Objective	Target	Update October 2016
Strategy action relates to	e.g. legislation, awareness	The actions should relate back to our strategy and policy objectives	mmyy	mmyy	On target Not on target Complete	Yes No Possible	Specific Policy reference	Strategy objective ref and/or Legislation ref	Target	Update October 2016
Waste	MRR	Develop Waste and Recycling website to include interactive tools and online forms as part of a wider Sustainability website review	Mar-16	Sep-16	Not on target	Possible	1,5,6	WM1	T1	Project has been delayed, parts are completed. Carried forward.
Waste	Waste Management Improvements	Deliver waste reduction initiatives in line with the new Waste Framework and hierarchy through Sustainable Procurement practices	Oct-15	Sep-16	Not on target	no	1,5,6	WM1	T1	Some initiatives have been developed such as furniture tendering. This will be carried over.
Waste	Recycling improvements	Decrease general waste bin numbers and frequencies by a further 25% through increased recycling segregation onsite	Oct-15	Sep-16	Complete	no	1, 3,4,5,6	WM1	T1	Complete. This target has been reached.
Waste	Recycling improvements	Centralise waste and recycling containment onsite to include fluorescent tubes and batteries	Oct-15	Sep-16	Not on Target	no	1, 3,4,5,6	WM1	T1	Completed for wastes except for fluorescents and batteries. Carried over.
Waste	Planning	Centralised waste system completion	Oct-15	Mar-16	Complete	yes	1, 4, 5	WM1	T1	complete

Waste Management Implementation Plan 2015-2016

Strategy referred to	Sub-Area	Action	Start Time	End Time	Status	Cost	Policy Objective	Strategy Objective	Target	Update October 2016
Strategy action relates to	e.g. legislation, awareness	The actions should relate back to our strategy and policy objectives	mmyy	mmyy	On target Not on target Complete	Yes No Possible	Specific Policy reference	Strategy objective ref and/or Legislation ref	Target	Update October 2016
Waste	Waste Management Improvements	Continue backlogged waste clearances projects and develop new contracts and solutions for the University to free up space and reduce risk. (Maintenance, residences, IT)	Oct-15	Sep-16	Not on Target	Possible	1, 4, 6	WM1	T1	clearances ceased due to other work loads. Contracts are in palce for Maintenance to manatge their plant rooms effictively.
Waste	Recycling improvements	Expand laboratory waste recycling initiatives throughout the University and implement a clinical waste reduction strategy to reduce by 50% in partnership with S labs project.	Oct-15	Sep-16	Not on Target	Possible	1	WM1	T1	Ongoing
Waste	Awareness	Deliver a plastic recycling campaign for the University	Oct-15	Sep-16	Not on Target	yes	1, 3,4,5,6	WM1	T1	Carried Over
Waste	Awareness	Deliver a reuse campaign for the University	Oct-15	Sep-16	Not on Target	yes	1, 3,4,5,6	WM1	T1	Carried Over
Waste	Policy	Review and update Waste Management Strategy annually.	Oct-15	Sep-16	On Target	Possible	3, 5, 6	WM1	T1	Completed
Waste	Recycling improvements	Development of 'Big Give' and End of term clearances in partnership with UWE, Bristol City Council, UBU and project partners under the Love Where you Live project.	Oct-15	Sep-16	On Target	Possible	1,5, 6	WM1	T1	Ongoing

Waste Management Implementation Plan 2015-2016

Strategy referred to	Sub-Area	Action	Start Time	End Time	Status	Cost	Policy Objective	Strategy Objective	Target	Update October 2016
Strategy action relates to	e.g. legislation, awareness	The actions should relate back to our strategy and policy objectives	mmyy	mmyy	On target Not on target Complete	Yes No Possible	Specific Policy reference	Strategy objective ref and/or Legislation ref	Target	Update October 2016
Waste	Policy	Develop IT reuse initiatives	Oct-15	Sep-16	On Target	Possible	1,5, 6	WM1	T1	Due to go live in Autumn 2016
Waste	Awareness/Policy	Staff and student CIWM waste training.	Oct-15	Sep-16	On Target	Possible	1, 5, 6	WM1	T1	Ongoing
Waste	Recycling improvements	Increase participation at residences in recycling and food waste composting initiatives through Bristol Hub.	Oct-15	Sep-16	On Target	Possible	1,5, 6	WM1	T1	Ongoing
Waste	Recycling improvements	Develop communications campaigns and initiatives to drive behaviour change throughout the University and residences in a range of waste streams.	Oct-15	Sep-16	Not on target	Possible	1,5, 6	WM1	T1	Carried Over
Waste	Recycling improvements	Develop scope for reuse at the University through Re-Store, onsite and offsite reuse storage, space usage and contract management and infrastructure in line with procurement and office moves	Oct-15	Sep-16	Not on target	Possible	1,5, 6	WM1	T1	Carried Over
Waste	Policy	Develop processes with Procurement especially in the area of Flexible Framework Level 5 for Estates	Oct-15	Sep-16	Not on target	Possible	1,5, 6	WM1	T1	Carried Over

Reference EMS: Issued by Rose Rooney: Approved by Martin Wiles. Issue date: October Version 7. Issue 2.