

Sustainable Construction Implementation Plan 2016-2017

Strategy referred to	Sub-Area	Action	Start Time	End Time	Status	Cost	Policy Objective	Strategy Objective	Target	
Strategy action relates to	e.g. legislation, awareness	The actions should relate back to our strategy and policy objectives	mmyy	mmyy	On target Not on target Complete	Yes No Possible	Specific Policy reference	Strategy objective ref and/or Legislation ref	Target	Update December 2017
Sustainable construction	Other requirement	Complete BREEAM design stage for Fry Building	Aug-15	Jul-17	On target	Yes	1,2,3,4,5,6	SC1	T1, 2	Project still in construction - transfer to 2017/18
Sustainable construction	Other requirement	Complete BREEAM construction PCR for Fry Building	Aug-16	Jul-17	On target	Yes	1,2,3,4,5,6	SC1	T1, 2	Project still in construction - transfer to 2017/18
Sustainable construction	Other requirement	Complete BREEAM design for Queens extension	Aug-16	Aug-17	On target	Yes	1,2,3,4,5,6	SC1	T1, 2	Project complete but certification not ready - still on target for Excellent. Transfer to 2017/18

Sustainable Construction Implementation Plan 2016-2017

Strategy referred to	Sub-Area	Action	Start Time	End Time	Status	Cost	Policy Objective	Strategy Objective	Target	
Strategy action relates to	e.g. legislation, awareness	The actions should relate back to our strategy and policy objectives	mmyy	mmyy	On target Not on target Complete	Yes No Possible	Specific Policy reference	Strategy objective ref and/or Legislation ref	Target	Update December 2017
Sustainable construction	Other requirement	Complete BREEAM or SKA for any other projects during the year 2014-2015	Aug-16	Jul-17	On target	Yes	1,2,3,4,5,6	SC1	T1, 2	No other projects completed
Sustainable construction	Other requirement	Complete PCR BREEAM on 8-10 Berkley Square	Aug-16	Jul-17	On target	Yes	1,2,3,4,5,6	SC1	T1, 2	Project complete, PCR was an Excellent rating.

Reference EMS: Issued by Martin Wiles: Approved by Martin Wiles. Issue date December 2017. Version 6. Issue 2.