

### Transport Implementation Plan 2016-2017

Strategy referred to	Sub area	Action	Start Time	End Time	Status	Cost	Policy Aim	Strategy Objective	Policy Target	
Strategy action relates to	eg legislation, awareness	The actions should relate back to our strategy and policy objectives	mmm yy	mmm yy	On target Not on target Complete	Yes No Possible	Policy aim ref	strategy objective ref and/or legislation ref	Policy Target	Update September 2017
Transport	Policy/implement	To support the University's Strategic Transport Group	Aug 16	Jul 17	On target	No	1,2	T1 &EMS1	1,2,3,6,10	Ongoing, but STG inactive in 2016-17
Transport	Policy	To deliver any appropriate recommendations within the combined staff and student travel plan	Aug 16	Jul 17	On target	No	1,2	T1 &EMS1	1,2,3,6,10	Ongoing
Transport	Policy/Installation	To support development of the University's estate in ensuring transport infrastructure is considered within new and refurbished buildings. Along with Sustainability's installation and maintenance programme	Aug 16	Jul 17	On target	Yes	1,2	T1	1,2,3,4,10	Ongoing
Transport	Policy/implement	To support the Tyndall Avenue Public Realm development	Aug 16	Jul 18	On target	Possible	1,2	T1 &EMS1	1,2,3,4,6,8	Ongoing
Transport	Implement	To procure and implement a new Bus Service 16 contract for Stoke Bishop	Jan 16	Dec 17	On target	Yes	1,2	T1	1,2,3,4,10	Complete
Transport	Policy/implement	To further develop the Stoke Bishop public transport provision and manage the existing contracts	Sep 16	Sep 17	On target	Yes	1,2	T1 &EMS1	1,2,3,4,8,10	Ongoing
Transport	Policy/Monitor Report & Review (MRR)/Implement	To review the newly implemented car parking supporting system	Dec 16	Mar 17	On target	Yes	1,2	T1	1,2,3,4,5	Ongoing: launch delayed until 2018
Transport	Awareness	To review and implement the transport communication and awareness strategy along with the production of relevant materials	Aug 16	Jul 17	On target	Yes	1,2	T1	1,2,3,4,10	Ongoing
Transport	Monitor Report & Review (MRR)	To undertake relevant travel surveys (e.g. the staff, Student and bus satisfaction surveys) and monitor the effectiveness of travel initiatives	Aug 16	Jul 17	On target	Yes	1,2	T1	1,2,3,4,5,10	Staff travel survey and bus satisfaction surveys complete. Next student travel survey scheduled for early 2018
Transport	Policy/Monitor Report & Review (MRR)/Implement	To liaise with the City Council re initiatives that impact on the operation of the University. E.g. Metro Bus and possible revision to the Residents Parking Schemes	Aug 16	Jul 17	On target	Possible	1,2	T1 &EMS1	1,2,3,6	Ongoing