

Waste Management Implementation Plan 2016-2017										
Strategy referred to	Sub-Area	Action	Start Time	End Time	Status	Cost	Policy Objective	Strategy Objective	Target	Update September 2017
Strategy action relates to	e.g. legislation, awareness	The actions should relate back to our strategy and policy objectives	mmyy	mmyy	On target Not on target Complete	Yes No Possible	Specific Policy reference	Strategy objective ref and/or Legislation ref	Target	Update September 2017
Waste	MRR	Waste and resource management website to include interactive tools and online forms as part of a wider Sustainability website review	Oct-16	Dec-16	complete	Possible	1,5,6	WM1	T1	Waste and resources section of the UoB green website has been developed. This will continue to develop in line with Circular Economy strategies in 2017/2018.
Waste	Waste Management Improvements	Deliver waste reduction initiatives in line with the new Waste Framework and hierarchy through Sustainable Procurement practices	Oct-16	Sep-17	On target	no	1,5,6	WM1	T1	Several tenders have been developed with strong sustainability criteria. This work will continue into 2017/2018.
Waste	Recycling improvements	Review of waste management systems in partnership with Soft Facilities Management with an aim to increase recycling and food waste provision for staff and students and drive efficiencies across the University	Oct-16	Mar-17	On target	no	1, 3,4,5,6	WM1	T1	The 'Lets Eco Sort it' campaign was trialled in 2017 and will be rolled out across the University in 2017 and early 2018.
Waste	Recycling improvements	Centralise fluorescent tubes and batteries	Oct-16	Dec-16	Not on Target	no	1, 3,4,5,6	WM1	T1	This project began in late 2017 and is due for completion by December 2017.
Waste	Recycling improvements	Expand laboratory waste recycling initiatives throughout the University and implement a clinical waste reduction strategy to reduce by 50% in partnership with S labs project.	Oct-16	Mar-17	Not on Target	Possible	1	WM1	T1	S labs project has moved this target to late 2017 for development.
Waste	Awareness	Deliver a range of recycling campaigns and communications for staff and students working in partnership with the University's communications team	Oct-16	Sep-17	On Target	yes	1, 3,4,5,6	WM1	T1	Developed communications campaigns with the Green Editorial Board in 2016/2017 and ongoing in 2017/2018 with pop events and campaigns planned for on campus and residences.
Waste	Awareness	Deliver reuse for the University, develop charity partnerships, external waste IT reuse, take back schemes through procurement, furniture remanufacturing etc.	Oct-16	Sep-17	Complete	yes	1, 3,4,5,6	WM1	T1	The University now reuses its waste electrical equipment through new partnerships with contractors and IT services.

Waste Management Implementation Plan 2016-2017										
Strategy referred to	Sub-Area	Action	Start Time	End Time	Status	Cost	Policy Objective	Strategy Objective	Target	Update September 2017
Strategy action relates to	e.g. legislation, awareness	The actions should relate back to our strategy and policy objectives	mmyy	mmyy	On target Not on target Complete	Yes No Possible	Specific Policy reference	Strategy objective ref and/or Legislation ref	Target	Update September 2017
Waste	Recycling improvements	Development of 'Big Give' and End of term clearances in partnership with UWE, Bristol City Council, UBU and project partners under the Love Where you Live project.	Oct-16	Sep-17	On Target	Possible	1,5, 6	WM1	T1	Project complete for 2017 with a record year of donations. Planning for the Bristol Big Give mini campaigns is ongoing.
Waste	Awareness/Policy	Continue and develop staff, key contractor and student CIWM waste training.	Oct-16	Sep-17	On Target	Possible	1, 5, 6	WM1	T1	Eight training courses were delivered in 2016/2017 and this will continue in 2017/2018 to ensure our key staff and contractors are fully trained to ensure compliance with waste environmental legislation and wider resource efficiencies.
Waste	Recycling improvements	Increase participation at residences in recycling and food waste composting initiatives through operational interventions, audits and communications	Oct-16	Sep-17	Not on target	yes	1,5, 6	WM1	T1	One campaign was delivered in 2016/2017. Plans are in place for 2 campaigns in 2017/2018.
Waste	Policy	Develop processes with Procurement especially in the area of Flexible Framework Level 5 for Estates	Oct-16	Sep-17	Not on target	Possible	1,5, 6	WM1	T1	Several initiatives have been developed in line with Net Positive Futures tools, these will be developed in 2017/2018.
Reference EMS: Issued by Rose Rooney: Approved by Martin Wiles. Issue date: September 2017. Version 8. Issue 2.										